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October 22, 1992 82-RF-12514

Robenrt M. Nelson, Jr.
Manager
DOE, RFO

Attn: J. K. Hartman
INTERAGENCY AGREEMENT (IAG) MILESTONE STATUS - RLB-0679-92

During the presentation of the FY93 budget to your staff, it was reatfirmed that several IAG
milestones will be missed. A total of nine “original” IAG milestones will not be met in FY83. The
breakdown of these is as follows: Operabie Unit (OU) 1 will miss four milestones in FY93 due to
previous schedule extensions (extensions for these milestones have been requested); OU 2 will
miss two FY93 milestones due to the DOE/RFO decision to postpone the Bedrock program; OU 3
will miss one FY33 milestone due to problems with accessing offsite private areas; OU 4 will miss one
milestone in FY93 due to probiems in removing sludge from the Solar Evaporation Ponds; and OU 6
will miss one FY93 milestone due to delays in the ability to start field work activities.

It must be recognized that delays in FYS3 milestones will have downstream etfects in the out years.
During the budget briefing process, each DOE/RFO project manager, as well as DOE/RFO
management and DOE/HQ, were briefed formally by their EG&G counterpart as to the milestone
impacts of the FY93 budget. In addition, the “face the facts” schedule prepared by EG&G, which was
provided to the regulatory agencies by DOE in August of 1983, provides details with respect to the
entire IAG program schedules.

Attachment 1 describes the milestones that will be missed in FY33 and outlines the documentation
being prepared for each OU regarding these milestones. Attachment 2 summarizes the FY23
milestones and Attachment 3 summarizes all IAG milestones in the out years. Verbal communication
between EG&G and DOE/RFO counterparts has been ongoing, and formal written notification to the
DOE/RFO project managers effected by missed milestones is being prepared. This documentation
will be submitted to DOE/RFO by October 30, 1932.

If you require additional information, please feel free to contact me at extension 8540.

Robert L. Benedetti

Associate General Manager, Acting
Environmental Restoration Management
MBA:dmf

Orig. and 1 cc - R. M. Nelson, Jr.

Attachments:
As Stated (3)

cc:
R. J. Schassburger - DOE, RFO




— ATTACHMENT- 1 . S e
Page 10f3
OU 1 - 881 Hillside

OU 1 will miss four FYS3 milestones; submittal of Final RFI/RI Report, Draft CMS/FS,
Final CMS/FS, and the Draft Proposed Remediation Plan. These milestone slips are due
to approved extensions of earlier milestones. Letter 92-RF-10836, dated September
18, 1992, requests extensions of 90 days for these milestones. This extension will
push two of the milestones into FY94. Delays experienced in OU 1 are primarily due to
lengthy lab analysis time.

OU 2 - 903 Pad and East Trenches Area

OU 2 will miss two FY93 milestones; submittal of the Draft Phase If RFI/RI Report, and
the Final Phase 1l RFI/RI Report. The Bedrock Program was postponed by DOE/RFO for
technical reasons as well as insufficient funding in FY92. Lengthy lab analysis time
experienced in FY32 has also contributed to milestone slippage for OU 2.

This has been documented in Memoranda: Kersh to Hartman, 92-RF-10377, dated
September 4, 1982; Kersh to Nelson, 92-RF-4570, dated April 24, 1992; Hartman
to Kersh, ERD:SG:3049, dated March 24, 1992; Kersh to Nelson 92-RF-1730, dated
February 28, 1992; Hartman to Benedetti, ERD:SG:11335, dated September 25, 1992,
draft; and letter, Hestmark to Baughman to Hartman, dated April 2, 1992.

QU 3 - Offsite Areas

OU 3 may miss one milestone; submittal of Draft Phase | RFI/RI Report. Delays in OU 3
are primarily due to increases in time required to obtain access permits, and delays in
the NEPA approval process. Formal written notification to the DOE project manager is
currently being generated. This slippage was presented in the FYS2 Year-End Review.

OU 4 - Solar Evaporation Ponds (SEP)

OU 4 will miss one milestone in FYS3; submittal of the Draft Phase | RFI/RI Report.
Delays on this project have been primarily due to problems in removing siudge from the
Solar Evaporation Ponds. While DOE has been made aware of the problems and delays
through monthly status reports, no previous written notification to the DOE project
manager has been generated. This notification is in preparation.

QU 5 - Woman Creek

There are no OU 5 IAG milestones for FY93. The Draft RFI/RI Report and the Final
RFI/R! Report milestones which are due in the first haif of FY94 will be missed due to
delays in initiating field work activities. Delays in OU § are attributed to delays in
gaining approval of the FY92 budget, delay in agency approval of the Work Plan, and
subsequent delays in procurement as a result of changes in the procurement process.
The expected milestone slippage has been accounted for in the FY93 work package which
was reviewed by DOE/RFO. Formal written notification to DOE is in preparation.

92-RF-12514



e - ... Attachment 1.
92-RF-12514
Page 2 of 3
OU 6 - Walnut Creek
The FYS3 milestone in OU 6 for submittal of the Draft RFI/RI Report will be missed.
This milestone has been impacted by the delay in gaining FY92 budget approval, and
delays in the award of the subcontract. While these delays have been documented in the
work package and the Five-Year plan, there has been no formai written notification to
DOE. Written notification is in preparation.
OU 7 - Present Landfill

OU 7 does not have any FY33 milestones. The Draft RFi/Rl Report is due in early FY94.
it is expected at this time that this milestone will be satisfied.

QU 8 - 700 Area
QU 8 has received a ietter of extension regarding submittal of the Final Phase | RFI/RI

Work Plan (Ref. EPA, Hestmark to Lockhart, dated September 17, 1993, 8HWM-FF).
This extended milestone will be met. There are no other FY93 milestones for QU 8.

OU ¢ - Original Process Waste Lines

The submittal of the Final Phase | RFI/Rl Work Plan satisfied the FY92 milestone.
There are no FY93 milestones for OU 8.

OU 10 - Other Qutside Closures

Submittal of the Final Phase | RFI/Rl Work Plan satisfied the FY92 milestone. There
are no FY23 milestones for OU 10.

QU 11 - West Spray Field

FY92 milestones for OU 11 were met. There are no FY93 milestones.
OU 12 - 400/800 Area

FY92 milestones for OU 12 have been met. There are no FYS3 milestones.
OU 13 - 100 Area

The FY93 milestone requiring the submittal of the Final Phase | RFI/RI Work Plan has
been met on schedule. There are no additional FYS3 milestones for OU 13.

QU 14 - Radioactive Sites

The FY93 milestone requiring the submittal of the Final Phase | RFI/Rl Work Plan will
be met on schedule. There are no additional FYS3 milestones for OU 14.

Zef s



e Attachment 1
92-RF-12514
Page 3 0of 3

OU 15 - Inside Building Closures

The Final Phase | RFI/RI Work Plan will be submitted on time satisfying the FY83
milestone. There are no additional FY33 milestones for OU 15.

OU 16 - Low Priority Sites
There are no FY393 milestones for QU 16.
OUs 9, 10, 11, 12, 13, and 14 maintain delays in out years due to the FY83 funding shortfail.

The proposed Industrial Area/Interim Remediation Action Plan (IA/IRAP) may require
amendment of the “original” IAG milestones.
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